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JUNE 2013 NHOU PROGRESS REPORT

Activities Completed for the Report Period
e Participated in conference call (June 13) with EPA/CH2M Hill to discuss groundwater model
simulations prepared in support of the draft Groundwater Management Plan (March 8, 2013).

e Prepared draft comment letter to EPA’s Proposed Plan to Amend Groundwater Remedy (public
comment period extended to July 11).

o Prepared draft Phase 1 Work Plan revision letter to address LADWP (power division) concerns
regarding drilling rig proximity to electrical transmission corridor at the PZ-NHE-03 location.

e Access agreements status:

o0 LADWP continuing to review our draft license agreement (provided on February 28,
2013) to install two nested piezometer pairs (PZ-NHE-05 and PZ-NHE-07) and to
perform three aquifer tests (NHE-03, NHE-05, and NHE-07).

0 Well 4909F: Vulcan Materials destroyed this well in April 2013 and that the replacement
well should be accessible for sampling this June or July.

o Well 4928A: maintained communications with EPA regarding Los Angeles County
access to this well to analyze a sample for all NHOU COCs.

e Reviewed options to push the submersible pump stuck in NH-C05-320 downward to the well
bottom or remove it entirely in response to a request from EPA on March 20.

o Continued with evaluation of first semi-annual sampling event of the Phase 1 Pre-Design
Investigation.

o Finalized plans for the second semi-annual sampling event for the Phase 1 Pre-Design
Investigation.

¢ Maintained communications with the EPA regarding project schedule, San Fernando Valley
database updates, license/access agreements, and the Proposed Plan to allow for the disposition
option of injecting treated water

Issues and Corrective Actions
e Los Angeles County has denied our requests to access well 4928A or to allow collection of a split
sample so that all NHOU COCs (including hexavalent chromium and 1,4-dioxane) could be
evaluated. EPA has been notified previously and we understand they will contact LA County to
discuss the situation and develop an appropriate corrective action.

e On September 21, 2012, Vulcan Materials denied our August 6, 2012 request to sample well
4909F and requested that we wait for its replacement well to be installed and sample it instead.
This well was destroyed in April 2013 and AMEC will maintain communications with Vulcan
Materials to access and collect a groundwater sample from the replacement well in June/July
2013.

Anticipated Activities for the Next Six Weeks
e Submit comment letter to EPA’s Proposed Plan to Amend Groundwater Remedy.

e Submit Phase 1 Work Plan revision letter regarding proposed drilling at the PZ-NHE-03 location.

e Submit comment letter on EPA groundwater modeling scenario files (Scenario F) prepared in
support of the draft Groundwater Management Plan.

AMEC Environment & Infrastructure www.amec.com
2101 Webster Street, 12" Floor

Oakland, California 94612

Phone: (510) 663-4100

Fax: (510) 663-4141



Ms. Kelly Manheimer
Monthly Status Report — NHOU Second Interim Remedy
10 July 2013

e Submit comment letter to the EPA regarding the next draft Groundwater Management Plan.

e Submit a Phase 1 Pre-Design Investigation findings report to EPA to present analytical and
testing results from our first semi-annual sampling event.

o Provide plans/feedback to the EPA to address their request to move the pump stuck at well
NH-C05-320.

e Continue discussions with LADWP regarding a license agreement to install piezometers on
LADWP property and perform aquifer tests at three NHOU extraction wells.

Unresolved Issues/Potential Impacts to Schedule/\Work Plan
o Successfully developing a Groundwater Management Plan that meets the institutional controls
required by the Record of Decision is of critical importance to proceeding with Second Interim
Remedy design activities.

e  Access agreements to private well owners’ properties may require EPA assistance to ensure
groundwater monitoring data are obtained from monitoring wells included in the Phase 1 Pre-
Design Investigation Work Plan. Delays in establishing access agreements may result in revision
of the schedule for groundwater monitoring and/or drilling. EPA support will be requested if
required.

o LADWRP has indicated that agreement to a license for installing piezometers and performing
aquifer tests to fill a critical data gap will take 6 to 8 months, which will directly impact the
project schedule. Discussions with LADWP have been ongoing for five months to date with no
indication of when initial feedback will be provided to AMEC.

e Sampling scheduled for cluster monitoring wells at the NH-CO02 location cannot proceed until the
recently paved over wellheads are re-exposed by the City; municipal policy is that new pavement
cannot be disturbed for at least one year.

e Removal of submersible pumps from EPA-owned monitoring wells and development of
communication plan took longer than expected. Phase 1 Pre-Design Investigation field schedule
has been revised accordingly, but the overall project schedule will not be substantively affected.
Resuming attempts to remove/move the pump stuck at NH-C05-320 will take into consideration
lessons learned while removing pumps from other EPA-owned monitoring wells.
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